ENVIRONMENT

& HEALTH

Sent via Electronic Mail
Mr. Matthew J. Ohl
USEPA Region 5
77 West Jackson Boulevard, Mail Code: SR06]
Chicago, lllinois 60604-3590
RE: MONTHLY PROGRESS REPORT - MARCH 2020

ENVIRO-CHEM SUPERFUND SITE, ZIONSVILLE, INDIANA
Dear Mr. Ohl: April 6, 2020
This progress report has been prepared by Ramboll US Corporation (Ramboll) on
behalf of the Enviro-Chem (ECC) Site Trust (the Trust) pursuant to the Consent Rambol|
Decree for the ECC Superfund Site (the Consent Decree). The ECC Site is located One Indiana Square
in Zionsville, Indiana (the Site). This monthly progress report includes activities Suite 2335
conducted during March 2020. L?Aa”ap""s’ IN 46204
I Activities Conducted During Reporting Month T +1 3174238710

F +1 317423 8720
The following activities occurred during the month:

¢+ The water collection system operated throughout the month.

¢ On March 18, USEPA responded to the Trust’'s February 3 comment

responses pertaining to the installation of new monitoring wells along the
southern boundary. In its comment responses, USEPA requested that a work
plan be submitted for soil vapor profiling with provisions for installation of
soil vapor probes by March 30 and requested that the soil gas monitoring
wells be installed by April 30. Subsequently, a Supplemental Sampling Work
Plan Addendum containing the requested soil vapor probe installation and
vapor analysis was prepared and submitted to USEPA on April 1.

II. Data Generated During the Reporting Month

The following data were gathered during the reporting period:

¢ Daily flow readings and precipitation data for the month are provided in
Table 1 in Attachment 1.

¢ The total volume of water pumped from the PRGS Manhole to Tank 4 for the
month was 207,710 gallons.

I1I. Developments/Difficulties During the Reporting Month

¢ On March 27, the Trust was notified that operations at Boone County
Resource Recovery (BCRR) adjacent to ECC had resulted in damage to a
section of the perimeter security fencing for the Site. BCRR was contacted
and subsequently contracted for the repair of the fencing. Repairs were
completed on April 2. USEPA was notified of the incident by e-mail on March
27 and of the repair on April 3.
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IV. Activities Anticipated for Next Reporting Month
The following activities are anticipated for the coming month:

+ Modifications to the ECC Cap Extensions with Drainage Improvements, Design and Preliminary
Construction Plan Report, Revision 1, will continue with an anticipated completion by end of April.

¢ Upon receiving USEPA’s approval of the Supplemental Sampling Work Plan Addendum, the monitoring
well and soil vapor probe installation work will be scheduled with a drilling contractor.

Please do not hesitate to contact me if you have any questions concerning this progress report.

Sincerely,

Ramboll US Corporation

Andrew A. Gremos, LPG, CHMM

Project Coordinator

D 317.803.4605

cC: Thomas Krueger - USEPA Region 5
Nicole Toff - USACE
Mark Nichter - USACE
Douglas Petroff - IDEM
Norman W. Bernstein - Trustee
Peter M. Racher - Trustee
Gary Wealthall - Geosyntec Consultants

Attachment

2/2

ED_012957A_00000674-00002



w |

.

ok

e
>
4
E223
EA
o
e
7%
Yot
P
%

e
Ed

)
ok

73
bt

s
bt
ol
s
P
Fon
Feed
i
g

S
FE:)

St

§
Gt
o
2
X3
o
fror
e
(]
]
i
#
o

e
“\
#%
b
S

)
fseeg

e
s
s
7
%
7

s

ED_012957A_00000674-00003



TABLE 1
Daily Precipitation and PRGS Manhole Flow
Enviro-Chem Superfund Site
Zionsville, Indiana

Ptgtc?;)i?;i‘g’n Total Daily Flow | Cumulative Flow

Date (inches) (gallons) (gallons)
3/1/2020 0.00 4,050 4,050
3/2/2020 0.46 13,310 17,360
3/3/2020 0.17 11,310 28,670
3/4/2020 0.04 6,800 35,470
3/5/2020 0.00 4,470 39,940
3/6/2020 0.00 3,370 43,310
3/7/2020 0.00 2,690 46,000
3/8/2020 0.00 2,460 48,460
3/9/2020 0.13 2,120 50,580
3/10/2020 0.50 6,250 56,830
3/11/2020 0.00 6,180 63,010
3/12/2020 0.07 4,620 67,630
3/13/2020 0.00 3,550 71,180
3/14/2020 0.33 3,250 74,430
3/15/2020 0.00 4,520 78,950
3/16/2020 0.00 6,740 85,690
3/17/2020 0.00 4,530 90,220
3/18/2020 0.47 4,180 94,410
3/19/2020 0.49 14,240 108,650
3/20/2020 0.1 17,740 126,390
3/21/2020 0.00 7,520 133,910
3/22/2020 0.20 4,540 138,450
3/23/2020 0.00 4,470 142,920
3/24/2020 0.03 4,220 147,140
3/25/2020 0.00 3,770 150,910
3/26/2020 0.00 3,130 154,040
3/27/2020 0.26 2,720 156,760
3/28/2020 1.07 9,600 166,360
3/29/2020 0.08 27,510 193,870
3/30/2020 0.00 9,600 203,470
3/31/2020 0.00 4,240 207,710

Total 4.41
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